COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 26/ 2021

ESTI MATE SUMVARY 16: 26: 14
CONTI D C22024R ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22024R- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 48.0 DAYS TI ME ALLOW 190 WORK DAYS
US 160 MP 126.4-128. 19 PERCENT TIME:  25.26 ORI G TI ME ALLON 190 WORK DAYS
PRQJECT NO. NHPP1602- 167
US 160 MP 126 TO 129 W. CROSSI
NAME OF ROAD:
PRQIECT COUNTI ES: ARCHULETA
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 05/ 22/ 2021 DATE TIME STARTED 03/15/2021
166 EAST 14000 SOUTH, STE 200 DATE LET 09/ 17/ 2020 DATE WORK BEGAN
DATE AWARDED 09/ 28/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/15/2020 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 03/15/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 8,117, 664.53 PARTI Cl PATI NG $  1,408,074.15 $ 662, 357. 41
AWARD PRQIECT AMT: $ 7,975, 169. 43 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 17. 35% TOTAL EARNI NGS 1, 408, 074. 15 662, 357. 41
FUNDS AVAI LABLE: $ 6,709,590. 38 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 408, 074. 15 662, 357. 41
TOTAL CLAI M5 $ 0.00 RETAI NAGE -31, 490. 22 -14, 494. 72
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 376, 583. 93 647, 862. 69
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 376, 583. 93 647, 862. 69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 647, 862. 69

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22024R-BI D ESTI MATE RUN 05/ 26/ 2021
PRQJECT: NHPP1602- 167 ESTI MATE NO 0002 16: 26: 14
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 0.100
LS 0. 400 40, 000. 00
100, 000. 00000 0.500 50, 000. 00
0010 202-00035 *Renoval of Pipe 321. 000 0. 000
LF 141. 000 1, 036. 35
7.35000 141. 000 1,036. 35
0015 202- 00090 Renoval of Delineator 99. 000 0. 000
EACH 0. 000 0. 00
7.35000 0. 000 0. 00
0020 202-00220 *Renoval of Asphalt Mat 1, 860. 000 287.000
sy 342.000 18, 023. 40
52. 70000 629. 000 33, 148. 30
0025 202-00240 *Renoval of Asphalt Mt (Pl aning) 4, 000. 000 0. 000
SY 0. 000 0. 00
11. 25000 0. 000 0. 00
0030 202-00250 *Renoval of Pavenent Marking 7,150. 000 7, 150. 000
SF 0. 000 0. 00
3.15000 7,150. 000 22,522.50
0035 202-00810 Renoval of Ground Sign 28. 000 10. 000
EACH 0. 000 0. 00
136. 80000 10. 000 1, 368. 00
0040 202-01000 *Renoval of Fence 17, 602. 000 0. 000
LF 3, 703. 000 2,036. 65
0. 55000 3, 703. 000 2,036. 65
0045 202-01035 *Renpval of Gate 1. 000 0. 000
EACH 0. 000 0. 00
263.10000 0. 000 0. 00
0050 202-01130 *Renoval of Guardrail Type 3 1, 150. 000 0. 000
LF 1, 150. 000 4, 140. 00
3.60000 1, 150. 000 4,140.00
0055 202-01300 *Rerpval of End Anchorage 2.000 0. 000
EACH 2.000 684. 00
342. 00000 2.000 684. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 04001

203- 00010

203- 00050

203- 01500

203- 01597

206- 00000

206- 00065

206- 01000

207- 00205

207-00210

208- 00002

C22024R

22024R-BI D
NHPP1602- 167

| TEM
DESCRI PTI ON

ROADWAY

Pl ug Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

*Unsui tabl e Materi al

*Bl adi ng

Pot hol i ng

*Structure Excavation

*Structure Backfill (FlowFill)

*Bed Course Material

*Topsoi |

*St ockpil e Topsoi l

*Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
9, 174. 20000
14, 362. 000
cy
15. 25000
100. 000
cy
34. 70000
40. 000
HOUR
148. 90000
80. 000
HOUR
143. 90000
239. 000
cy
5. 80000
150. 000
cy
192. 70000
11. 000
cy
47. 35000
2, 218. 000
cy
2. 55000
2, 218. 000
cy
1. 70000
17, 100. 000
LF

5. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1, 203. 000
2,657.000
3, 860. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1.500
6. 000
7.500

0. 000
102. 000
102. 000

0. 000
63. 000
63. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

365. 000
481. 000
846. 000

3, 478. 000
769. 000
4,247.000

Page 3

ESTI MATE RUN 05/ 26/ 2021

40, 519

863.

591.

12,140

817

4,344

.00

25

.00

.00

40

60

10

.00

.00

70

85

16: 26: 14

AMOUNT

58, 865

1,079

591.

12, 140

1,438

23,995

.00

00

.00

.00

25

60

10

.00

.00

20

55



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22024R-BI D ESTI MATE RUN 05/ 26/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0002 16: 26: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00020 *Silt Fence 5, 693. 000 5, 693. 000
LF 0. 000 0.00
5. 05000 5, 693. 000 28, 749. 65
0120 208- 00035 *Aggr egat e Bag 125. 000 24.000
LF 40. 000 468. 00
11. 70000 64. 000 748. 80
0125 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0.00
4, 000. 00000 1. 000 4, 000. 00
0130 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
3, 907. 70000 1.000 3,907.70
0135 208-00082 Construction Mat 200. 000 0. 000
SF 0. 000 0.00
24.15000 0. 000 0. 00
0140 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
40. 25000 0. 000 0.00
0145 208-00105 Renoval and Disposal of Sedinent (Equipnent) 20. 000 4.000
HOUR 0. 000 0. 00
151. 65000 4. 000 606. 60
0150 208-00207 *Erosi on Control Managenent 27.000 4. 000
DAY 7.000 2,990. 05
427.15000 11. 000 4, 698. 65
0155 212-00006 *Seeding (Native) 12. 000 0. 000
ACRE 0. 000 0. 00
1, 433. 80000 0. 000 0. 00
0160 212-00032 *Soi | Condi tioning 12. 000 0. 000
ACRE 0. 000 0.00
525. 05000 0. 000 0.00
0165 213-00002 *Mul ching (Weed Free Hay) 12. 000 0. 000
ACRE 0. 000 0. 00

1, 280. 90000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0170 213-00061

0175

214- 00504

0180

216- 00070

0185

216- 00101

0190

216- 00301

0195

240- 00000

0200

304- 02000

0205

304- 06000

0210

304- 09014

0215

403- 00720

0220 403-34721

C22024R

22024R-BI D
NHPP1602- 167

| TEM
DESCRI PTI ON

*Mil ch Tackifier

and Burl

*Evergreen Tree (4 Foot) (Ball

Geocel | Cel lular Confinenment System

*Soi|l Retention Bl anket (Straw Coconut)

(Phot odegr adabl e Cl a

*Turf Reinforcenment Mat (Class 1)

*W1dlife Biologist

*Aggr egat e Base Course (Cl ass 2)

*Aggregate Base Course (O ass 6)

*Aggr egat e Base Course (Special)

* Hot

M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Gading SX) (75) (PG

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

ap)

58- 28)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 300. 000
LB
2. 25000
12. 000
EACH
608. 20000
359. 000
5%
45. 25000
4,226.000
sy
3. 95000
440. 000
sy
6. 65000
40. 000
HOUR
130. 25000
15, 000. 000
TON
22. 80000
2, 500. 000
TON
28. 55000
3, 171. 000
TON
23. 15000
250. 000
TON
213. 80000
7, 000. 000
TON

116. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
4.500
9. 500

1,843. 330
1,506. 190
3, 349.520

515. 030
374. 450
889. 480

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 26/ 2021

586.

34, 341.

10, 690

.00

.00

.00

.00

.00

13

13

55

.00

.00

.00

16: 26: 14

AMOUNT

1,237

76, 369

25, 394

.00

.00

.00

.00

.00

38

06

65

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0225 411-10255

0230 420-00200

0235 506-00212

0240 507-00550

0245 601-01000

0250 603-01180

0255 603-01360

0260 603-05018

0265 603-05036

0270 606-00301

0275 606-00910

C22024R

22024R-BI D
NHPP1602- 167

| TEM
DESCRI PTI ON

*Enul si fied Asphalt (Sl ow Setting)

Ceotextile (Weed Barrier)

*Riprap (12 Inch)

Concrete Lined Ditch

Concrete Class B

*18 Inch Reinforced Concrete Pipe

*36 Inch Reinforced Concrete Pipe

*18 Inch Reinforced Concrete End Section

*36 Inch Reinforced Concrete End Section

*Quardrail Type 3 (6-3 Post Spacing)

Guardrail Type 9 (Style CA)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4, 145. 000
GAL
2. 75000
359. 000
%
1. 60000
60. 000
cy
94. 70000
210. 000
LF
28. 00000
3. 000
cy
500. 00000
16. 000
LF
215. 70000
286. 000
LF
273. 60000
2.000
EACH
1, 894. 10000
3. 000
EACH
2, 420. 30000
2, 975. 000
LF
21. 05000
420. 000
LF

107. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
120. 000
120. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 05/ 26/ 2021

32, 832.

2, 420.

.00

.00

.00

.00

.00

.00

00

.00

30

.00

.00

16: 26: 14

AMOUNT

32, 832.

2,420.

.00

.00

.00

.00

.00

.00

00

.00

30

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 606-01370

0285 606- 02003

0290 607-00015

0295 607-00020

0300 607-11350

0305 607-11525

0310 607-60000

0315 607-60000

0320 607-60000

0325 607-60002

0330 611-00033

C22024R

22024R-BI D
NHPP1602- 167

| TEM
DESCRI PTI ON

*Transi tion Type 3G

*End Anchorage (Nonfl ared)

*End Post (Special)

*Corner and Line Brace Post (Special)

*Fence Deer

*Fence (Plastic)

*Deer Gate 12 Foot

*Deer Gate 16 foot

*Deer Gate 3 foot

*Ganme Ranp

32 Foot Deer Guard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
3, 209. 50000
12. 000
EACH
2, 857. 00000
35. 000
EACH
736. 60000
90. 000
EACH
736. 60000
14, 958. 000
LF
10. 80000
108. 000
LF
5. 25000
1. 000
EACH
1, 946. 80000
5. 000
EACH
1, 946. 80000
4. 000
EACH
1, 631. 10000
14. 000
EACH
7, 181. 90000
1. 000
EACH

123, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
35.500
35. 500

0. 000
877.000
877.000

108. 000
0. 000
108. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 26/ 2021

4,419

26, 149

9, 471.

.00

.00

60

30

60

.00

.00

.00

.00

.00

.00

16: 26: 14

AMOUNT

4,419

26, 149

9, 471.

567.

.00

.00

60

30

60

00

.00

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0335 612-00001

0340

612- 00002

0345

612-00003

0350

614- 00011

0355

614-00012

0360

614- 01512

0365

614-01522

0370

614- 01575

0375

614-01578

0380

621- 00430

0385 625-00000

C22024R
22024R-BI D
NHPP1602- 167

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

*Si gn Panel

* St eel

Si gn

* St eel

Si gn

* St eel

Si gn

* St eel

Si gn

*Det our

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

| TEM
DESCRI PTI ON

(Type 1)

(Type I1)

(Type 111)

(Class 1)

(Cass I1)

Suppor t

(2-1nch Round) (Post)

Support

(2-1nch Round) ( Socket)

Suppor t

(2-1/2 I nch Round NP-40) (Post)

Support

*Construction Surveying

(2-1/2 Inch Round NP-40)(Slipbase)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
EACH
25. 25000
40. 000
EACH
30. 50000
16. 000
EACH
36. 85000
102. 200
SF
17. 90000
201. 000
SF
23. 15000
138. 000
LF
10. 00000
12. 000
EACH
105. 25000
203. 000
LF
21. 05000
18. 000
EACH
263. 10000
690. 000
sy
30. 00000
1. 000
LS

75, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.260
0.170
0.430
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ESTI MATE RUN 05/ 26/ 2021

12, 750.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

16: 26: 14

AMOUNT

32, 250.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0390 626- 00000

0395

626- 01113

0400

627-00013

0405

627-00013

0410

627- 30405

0415

627-30410

0420

630- 00000

0425

630- 00007

0430

630- 00012

0435

630- 80335

0440 630-80336

C22024R

NHPP1602- 167

22024R-BI D

| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Managenent

(Tier II1)

*Pavenent Marking Paint (Hi gh Build)

*Paverment Marking Paint (H gh Build) Tenporary

*Pref ormed Thernopl astic Pavenent Marking
(Word- Synbol ) (Inlaid)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Line) (Inlaid)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Barri cade (Type 3 MB) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

800, 000. 00000

300. 000
DAY
56. 65000
298. 000
GAL
26. 20000
163. 000
GAL
22.25000
586. 000
SF
22.25000
24.000
SF
26.10000
2, 000. 000
HOUR
15. 80000
70. 000
DAY
80. 00000
165. 000
DAY
486. 00000
4.000
EACH
191. 15000
4.000
EACH

143. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.224
0.224
0. 448

40. 000
35. 000
75. 000

0. 000
0. 000
0. 000

38. 000
0. 000
38. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

152. 500
68. 250
220. 750

10. 000
11. 000
21. 000

22.000
24.000
46. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 26/ 2021

179, 200

1,982

1,078

880.

11, 664

00

75

.00

.00

.00

.00

35

00

.00

.00

16: 26: 14

AMOUNT

358, 400

4,248

845.

3, 487

1,680

22,356

382.

00

75

.00

50

.00

.00

85

00

00

30

.00



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22024R-BI D ESTI MATE RUN 05/ 26/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0002 16: 26: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80341  Construction Traffic Sign (Panel Size A) 38. 000 3. 500
EACH 0. 000 0.00
67. 45000 3.500 236.08
0450 630-80342  Construction Traffic Sign (Panel Size B) 78.000 20. 500
EACH 0. 000 0. 00
75. 35000 20. 500 1,544.68
0455 630- 80350 Vertical Panel 54. 000 14.000
EACH 13. 000 804. 05
61. 85000 27.000 1, 669. 95
0460 630-80353 Vertical Panel (Wth Light) (Flashing) 6. 000 0. 000
EACH 0. 000 0. 00
50. 60000 0. 000 0. 00
0465 630-80355 Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0.00
6, 629. 50000 1.500 9, 944. 25
0470 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 2.000 0. 500
Type
ype) EACH 0. 000 0. 00
2,273. 00000 0. 500 1, 136. 50
0475 630-80360  Drum Channel i zi ng Device 127.000 63. 500
EACH 0. 000 0.00
28. 10000 63. 500 1, 784. 35
0480 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
28.10000 0. 000 0. 00
0485 630-80370 Barrier (Tenporary) 500. 000 97. 500
LF 0. 000 0.00
78. 75000 97. 500 7,678.13
0490 630-80380 Traffic Cone 500. 000 0. 000
EACH 0. 000 0. 00
10. 10000 0. 000 0. 00
0495 630-80520 Mobi | e Paverment Marking Zone 1. 000 0. 000
DAY 0. 000 0. 00

2,899.10000 0. 000 0. 00



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22024R-BI D ESTI MATE RUN 05/ 26/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0002 16: 26: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 630-85010 I mpact Attenuator (Tenporary) 4.000 1. 000
EACH 0. 000 0. 00
3, 814. 80000 1. 000 3,814. 80
0505 630-86810 Traffic Signal (Tenporary) 1. 000 0.500
EACH 0. 000 0. 00
45, 000. 00000 0.500 22,500. 00
0510 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0515 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70016 F/ A Fuel Cost Adjustnent 20, 000. 000 1, 666.670
FA 1, 685. 450 1, 685. 45
1. 00000 3,352.120 3,352.12
0525 700-70018 F/ A Roadway Snoot hness Incentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700-70023 F/ A On- The-Job Trai nee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700-70025 F/A Quality Incentive Payment 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70034 F/A SUT Crossing Pernmt 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700-70035 F/A TERO FEE 340, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22024R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 22024R-BI D ESTI MATE RUN 05/ 26/ 2021
PRQIECT NHPP1602- 167 ESTI MATE NO 0002 16: 26: 14
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0555 700- 70035 F/ A Water Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 700-70111 Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 4, 681, 300. 68 $ 459,610.56$ 911, 929.05
CAT NOO300 P-08-AH
0570 206-00000  *Structure Excavation 5, 015. 000 2, 006. 000
cY 0. 000 0. 00
5. 80000 2, 006. 000 11, 634. 80
0575 206-00100 *Structure Backfill (Cass 1) 3, 884. 000 0. 000
cY 0. 000 0.00
39. 00000 0. 000 0. 00
0580 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
135, 000. 00000 1.000 135, 000. 00
0585 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 0. 000 0. 00
55, 000. 00000 0. 000 0. 00
0590 502-00460 Pile Tip 56. 000 24.000
EACH 0. 000 0. 00
225. 00000 24. 000 5, 400. 00
0595 502-00500  Conplete Joint Penetration (CIP) Splice 56. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0600 502-11489 *Steel Piling (HP 14x89) 2,294. 000 771.000
LF 0. 000 0. 00
69. 95000 771.000 53, 931. 45



CONTI D:
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NHPP1602- 167 ESTI MATE NO 0002 16: 26: 14
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, wTeRCc T
P- 08- AH
*Wat er proof i ng (Menbr ane) 460. 000 0. 000
SY 171. 000 5, 805. 45
33. 95000 171. 000 5, 805. 45
Concrete Class B 4.300 0. 000
cY 0. 000 0. 00
500. 00000 0. 000 0. 00
*Concrete Cass D (Box Culvert) 143. 000 41. 400
CcY 15. 400 13, 860. 00
900. 00000 56. 800 51, 120. 00
*Rei nforcing Steel (Epoxy Coated) 20, 940. 000 9, 140. 000
LB 0. 000 0. 00
1. 35000 9, 140. 000 12, 339.00
37x13 Foot Concrete 3-Sided Culvert (Precast) 78. 000 0. 000
LF 31. 000 178, 250. 00
5, 750. 00000 31. 000 178, 250. 00
Cul vert Headwal | (3-Sided Cul vert)(Type 2) 642. 000 0. 000
SF 0. 000 0. 00
105. 45000 0. 000 0. 00
Cul vert Wngwal | (3-Sided Culvert)(Type 2) 2, 341. 000 0. 000
SF 0. 000 0. 00
51. 40000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 1, 354, 946.60$ 197,915.45% 453, 480.70
P- 08- Al
*Structure Excavation 1, 666. 000 0. 000
CcY 833. 000 4,831. 40
5. 80000 833. 000 4, 831. 40
*Structure Backfill (O ass 1) 6, 268. 000 0. 000
cY 0. 000 0.00
39. 00000 0. 000 0. 00
*Topsoi | 149. 000 0. 000
cY 0. 000 0. 00
2.55000 0. 000 0. 00

C22024R
22024R-BI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13
ESTI MATE RUN 05/ 26/ 2021
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PCN: 22024R-BI D ESTI MATE RUN 05/ 26/ 2021
PRQIECT: NHPP1602- 167 ESTI MATE NO 0002 16: 26: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 P-08-Al

0655 515-00120  *Waterproofing (Menbrane) 1, 156. 000 0. 000
Sy 0. 000 0. 00
33. 95000 0. 000 0. 00
0660 601-01000 Concrete Class B 5. 400 0. 000
cY 0. 000 0. 00
500. 00000 0. 000 0. 00
0665 601-14000 *Concrete Footing (Type 1) 200. 000 0. 000
LF 0. 000 0. 00
800. 00000 0. 000 0. 00
0670 601-40400 *Structural Concrete Stain 476. 000 0. 000
SY 0. 000 0. 00
16. 60000 0. 000 0. 00
0675 603-77001 Cul vert Headwal | (3-Sided Culvert)(Type 1) 1, 408. 000 0. 000
SF 0. 000 0. 00
65. 15000 0. 000 0. 00
0680 603-77011 Cul vert Wngwal |l (3-Sided Cul vert)(Type 1) 2,555. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0685 603-77224 72 x 24 Foot Concrete 3-Sided Culvert (Precast) 100. 000 0. 000
LF 0. 000 0. 00
13, 500. 00000 0. 000 0. 00
0690 607-55110 *Safety Rail (Cable) 162. 000 0. 000
LF 0. 000 0. 00
60. 25000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 2,043,584.25$% 4,831.40% 4,831. 40

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0695 620- 00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0.00
34, 150. 00000 1. 000 34, 150. 00
0700 620-00012 Field Laboratory (Cl ass 2) 0. 000 0. 000
EACH 0. 000 0.00

9, 470. 70000 0. 000 0.00
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CONTI D: C22024R

PCN: 22024R-BI D

PRQIECT NHPP1602- 167

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0705 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
3, 683. 00000 1. 000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 8,117,664.53$%

16: 26: 14
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
3, 683. 00
0.00$% 37, 833.00

662, 357.41% 1,408, 074. 15



